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\ raconstruction on the following
bridees in Land Brandenburg:

a. Mutobahn bridge ncar Uetz (1 53/Y 82). (1) :
The clearing work carried out by the Lauchhammer Firm is completed. It
would have been possible to start work on the ramming ol the conerate
pillars required for the two plers., The Velten FPirm has becn contracted
for this work. However, tho pile driver reguirecd, which was to have boen
available at the construction site by 1 Cctcber, has not yet airivad.
Inforration a=s to whether the pile driver will be available and how much
tire the ramming ol the 52 pillars would require could not be given.
L period of four weeks must te ¢d culated for this work, including the
setting up and the removal ol the pile driver. This would mean that
work on the construction of the bridge tresfles could not be started bve~
fore the beginning of Decewber at the earliest. The censtruction of the
trestles would require another tro or three weeks. The Kohn type milie
tary bridge equipmest must be delivered by that time. Considering an
estinated weig'ht of 200 tons, the asserbly work alone is expected to take
from 12 to 15 weeks. To this will have to be added the time required
for the laying of the flooring. It must therefore Le expected that the
target cate for the completion of t'e bridge, set for 28 February 1951,
will be exceeded by four wecks,

Itoad bridge near Narquardt (¥ 53/2 5L). (2)

Tork on the lifting of the remnining bridge section on the northern sice
can he-started only after the erectlon of the recond 1liiting scaffold and
the pourinr of the concrete of the abutments. iiork on the lifting scal-
fold isiexpected to be completed by L icvember 1990, The forms for the
abutments have been up for two weeks, but the concreting cannot be start-
ed because 25 percent of the crushed stones required are still missing.
arly next weeck this crushed stone is expected to arrive. The romaining
work on the lact bridge section at the southern end will probably e
corpleted by 1 Novenber 1950. Thereupon work on the removal of the old
asbutment vill be starvec. This will boe completed in tws or thres weoks.
It will be difficult to keop the target date for the complotion of the
bridge which was fixed for 30 November.
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Hoad bridpe across the Strenggrsben.

The clearing work is presently still concerned with the removal of the
reinforecing rods of the destroyed bridge. The river bed will then be

cleared of the bridge debris. Work on the ramming of the pillars will

hardly begin prior to 6 November, The pile driver is already at the construc-
tion site. However, only one third of the pillars requirkd are available.
The remainder will have to be sent from other construction sites. The
conerete superstructure of the bridge will hardly be completed this year. (3)

Road bridge near Daumgarten. (L)

Minor work on the bridge railing will be completed within the next t.wo weeks.
This will not impede the concreting of the roadway which is 50 percent come
pleted. The bridge may well be completed by the end of this year.

Quenzstrassen Bridge. (5)

Work on the ramming of the concrete pillars was started. The work is proceed-
ing slowly and the completion of the bridge by the end of this year is
believed improbable.

Comments .

(1) The oridge near Uetz is located on the ‘western section of the Autcbahn ring 50X1-HUM

()
(5)

around Berlin, which is of importance as a western bypass aromd the city.

The target date mentioned for the completion of th» bridge, i.e. 28 February

1951, was previously reporied \ \ + The bridge will be a

stecl structure capable of carrying track-laying venicles of 60 tons and  50X1-HUM
wheeled vehicles of 15 tons. The cost of the reconstruction of the bridge

was estimated at 600,000 castmarks.

The road bridge in Marquardt is on catego road No 337 and crosses the
Sacrow-Paretz Canal. The bridge is only of 50X1-HUM
local importance.,

The bridge, across the Streng Ditch in Werder, is on National Highway No 1

connecting Berlin and Magdeburg. | | This highway 50X1-HUM
is of importance as an alternate east-west artery supplementing the autobahn

running parallel to it.

The so-called Baumgariten Bridge is near werder, on the same read as the

bridre under field comment (3).

The so-called Quenz Bridge in Brandenburg is also on National Highway No 1
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